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To: Michael Harris, U.S. EPA ERB 1 Section Jason El-Zein, U.S. EPA, ERB 1
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David Chung, U.S. EPA John Maritote, U.S. EPA

Milagros Bensing, U.S. EPA Bruce Everetts, Illinois EPA

Kevin Schnoes, Department of the Dave Reed, lllinois EPA
Environment

Maria Gonzalez, U.S. EPA Cameron Walker, Metropolitan Water

Reclammation DIstrict

Subject: U.S. Scrap
12300 S. Cottage Grove Ave/12301 S. King Drive, Chicago, IL
Latitude: 41.67
Longitude: -87.6036

POLREP No.: 2 Site #:

Reporting Period: 2/22/08-3/06/08 D.O. #:

Start Date: 1/23/2008 Response Authority: CERCLA

Mob Date: 1/23/2008 Response Type: Time-Critical
Completion Date: NPL Status: Non NPL
CERCLIS ID #: I.LD980679484 Incident Category: Removal Action
RCRIS ID #: ' Contract #

Site Description

The U.S. Scrap Site is located at 12301 South Cottage Grove Avenue in Chicago, Cook
County, Illinois. The Site is an abandoned debarrelling facility that operated as an open
dump in the late 19600s and early 19700s. [t occupies approximately 6 %2 acres and is
bordered by railroad right-of-way to the west, the Metropolitan Water Reclamation District
(MWRD) of Greater Chicago's Calumet Sewage Treatment Plant to the South and East, and
S.G. Keywell, Inc., a scrap metal recycling operation to the North. The Site is located
approximately 1 mile west of Lake Calumet and Y2 mile northeast of the Little Calumet
River. The Site is also located within one mile of residential housing.

From the late 19600s to 1975, Mr. Steve Martell conducted drum reclamation activities at
the U.S. Scrap Site. Non-reclaimable drums and wastes from re-claimable drums were
emptied into on-site pits. Waste received at U.S. Scrap for on-site incineration was allegedly
dumped «t the Site.



U.S. EPA conducted a removal action at the site in 1985, extinguishing a landfill fire by
capping the affected areas with clay, and excavating and backfilling a railroad embankment,
in an attempt to locate shock-sensitive chemicals. A special study conducted in 1987
revealed that elevated levels of many hazardous substances remained, including PCBs,
pesticides, and organic solvents.

By correspondence dated June 28, 2005, Illinois EPA asked U.S. EPA to conduct a time-
critical removal assessment and possible removal action at the Site.

U.S. EPA s Site Assessment, which occurred June 25th, 2007, determined that Site soils
were heavily contaminated with PCBs, chlorinated solvents, lead and cadmium.

Surface liquids sampled during U.S. EPAOs Site Assessment showed high levels of vinyl
chloride, benzene, ethylbenzene, 4-methyl-2-pentanone, toluene, total xylenes, bis (2-
ethylhexyl)phthalate, dichlorobenzene, diethyl phthalate, di-n-butylphthalate, 2-
methylnaphthalene, acenaphthene, acenaphthylene, anthracene, benz(a)anthracene, benzo(a)
pvrene, benzo(b)fluoranthene, benzo(g,h,i)perylene, benzo(k)fluoranthene, chyrsene,
dibenz(a,h)anthracene, fluoranthene, fluorene, indeno(1,2,3-cd)pyrene, naphthalene,
phenanthrene, pyrene, alpha chlordane, total chlordane, gamma chlordane. Surface liquids
also included several PCBs include aroclor 1242, aroclor 1254, and aroclor 1260.

On January 22nd, 2008 U.S. EPA received an access agreement to conduct a time critical
removal action at the site.

Current Activities

For the period of February 25th through March 06, 2008 U.S. EPA, the ERRS
contractor, Environmental Quality Management, and the START contractor, STNJV,
continued site activities.

START continued conducting air monitoring of work zones and 11 perimeter monitoring
locations with a Mulitrae.

ERRS continued pumping liquid from the main lagoon. A 20,000 gallon frac tank was used
to temporarily store liquids from the lagoon.

ERRS also continued installing sheet piling to a depth of approximately 10 feet between the
U.S. Scrap property boundary and the MWRD property. To date, approximately 513 lincar
feet of sheet piling have been installed.

Between February 25th and March 6th, 2008 approximately 14,600 gallons of waste liquids
from the lagoon area were shipped off to the Clean Harbors Deer Park LP in LaPorte, Texas
for disposal. An additional 5,200 gallons of waste liquids were shipped off to the Clean
Harbors facility in Grantsville, Utah.

Evaluation of off-site disposal for remaining site liquids after on-site treatment has been
determined to be economically viable. ERRS is currently creating the water treatment



system. U.S. EPA's Springfield Belle has been mobilized to the site for this purpose.

Planned Removal Actions
Continue installing sheet piling between the U.S. Scrap site and the MWRD property, to
minimize off-site migration of contaminants.

Finish creating on-site water treatment system.
Continue pumping liquids out from the lagoon area for treatment and disposal.

Dispose of contaminated soil, as necessary.

Next Steps
Complet: actions noted above.

Key Issues
None

Estimated Costs *

| Total To %
Budgeted Date Remaining | Remaining
Extramural Costs
ERRS - Cleanup Contractor $1,000,000.0.0‘ $420,286.82| $579,713.18 57.97%
RST/STARTF T | $6000000 7$35,816.00 $24,184.00 | 40.31%.
Intramural Costs
Totél Site Costs $l.,660,000.00i: _$45ﬂ6,102.82 ( $603;8§7. 18 F 56.9’7%

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely upon
may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.

Disposition of Wastes

§ Waste Stream Quantity | Manifest # | Disposal Facility
’NA3082, HAZARDOUS WASTE, LIQUID, 4,700 001837631 |Clean Harbors Deer




Park LP

N.O.S., (POLYCHLORINATED | gallons FLE
BIPHENYLS, CHLORDANE), 9, PGIII 2027Battleground
Road
LaPorte, TX 77571
INA3082, HAZARDOUS WASTE, LIQUID, | 5,200 001837633 |Clean Harbors Deer
N.O.S., (POLYCHLORINATED gallons FLE Park LP
BIPHENYLS, CHLORDANE), 9, PGIII 2027Battleground
' Road
LaPorte, TX 77571
NA3082, HAZARDOUS WASTE, LIQUID, 4,700 001837634 |Clean Harbors Deer
N.O.S., (POLYCHLORINATED gallons FLE Park LP
BIPHENYLS, CHLORDANE), 9, PGIII 2027Battleground
Road
LaPorte, TX 77571}
NA3082, HAZARDOUS WASTE, LIQUID, 5,200 1001837632 Clean Harbors -
N.O.S., (POLYCHLORINATED gallons FLE 11600 North Aptus .
IBIPHENYLS, CHLORDANE), 9, PGIII Road
Grantsville, Utah
84029

www.epaosc.net/USScrap




